

EMERGENCY RESOLUTION NO. 73-2018

A RESOLUTION RATIFYING CERTAIN WORK PERFORMED AND AUTHORIZING A CHANGE ORDER IN CONNECTION WITH THE PAINTING OF THE ELEVATED TANK LOCATED AT MOUND CEMETERY AND DECLARING AN EMERGENCY.

WHEREAS, through the adoption of Emergency Resolution No. 33-2018, Council authorized a contract for the painting of the elevated tank located at Mound Cemetery; and

WHEREAS, during the painting unforeseen changes were found necessary in order to complete the project.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF MONROE, STATE OF OHIO, THAT:

SECTION 1: The work performed by American Suncraft Construction Co. as listed in the change order marked as Exhibit "1" attached hereto and made a part hereof in the amount of \$29,937.00 is hereby ratified and approved.

SECTION 2: This measure is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health, safety and welfare and further for the reason that Council desires to ratify and approve the additional work performed to allow for payment of these services at the earliest possible date. Therefore, this measure shall take effect and be in full force from and after the earliest period allowed by law.

PASSED: December 11, 2018

ATTEST:



Clerk of Council

APPROVED:



Mayor

This legislation was enacted in an open meeting pursuant to the terms and provisions of the Municipal Law, Section 121.22 of the Ohio Revised Code.

"I, the undersigned Clerk of Council of the city of Monroe, Ohio, hereby certify the foregoing (ordinance or resolution) was published as required by Section 7.16 of the Charter of the City of Monroe.



Clerk of Council
City of Monroe, Ohio

American Suncraft Co., Inc.

CHANGE ORDER

10836 Schiller Rd.
Medway, OH 45341
937-849-9475
lisa@asuncraft.com
RE: MONROE TANK

Date: 11/28/2018

Description

Labor and Material:

For sandblasting and painting 8 feet of the inlet pipe from the floor up, and welding 3 new 1-inch couplings to the inlet pipe. \$2,330.00

For blasting down 2 1/2 feet of the flute column below where the belly and flute column meet. \$1,470.00

The top of the condensation roof where the condensation drain is located will be blasted to a near white blast. \$1,387.00

Total: \$5,187.00

Labor and Material:

Item 1: The roof handrail is 22 feet in diameter and will be constructed according to the drawing attached.

Item 2: Nine sets of 3x4x1/4 inch of angle welded to the interior of the dry riser for the antenna cable supports.

Item 3: A complete weld on the interior and exterior for the 4, 3 inch, 3,000 couplings, located 2 feet above ground level.

Total: \$22,750.00

Monroe Handrail drawings

Total: \$2,000.00

Grand Total: \$29,937.00

Project Manager: _____ Owner: _____ Contractor: Ron Boling
If you have any questions concerning this change order, contact Ron Boling, lisa@asuncraft.com,
937-849-9475

THANK YOU FOR YOUR BUSINESS!